Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
March 28, 2013



Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
e Parcel C
e Parcel E 500-Series
e Building 253 and 211
e Parcel D-1
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Parcel C - Phase |1

SS/SD Removals & Ship Berth Surveys

e Parcel C SS/SD line removal commenced on January 2011,

e Phase I —is complete and removed 16,119 linear feet of SS/SD
lines and excavated 28,176 cubic yards of soil.

e Phase II - has removed 7,868 linear feet of SS/SD lines and
17,823 cubic yards have been excavated through March 22.

e Ship Berths:

» Began scanning surface of Berths 3, 4, and 5 to allow for
removal of asphalt cover

» Continued scanning of concrete surface at Berths 1 and 2
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Parcel C Phase 2 Excavated Trench Units
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Field Activities in Parcel C Phase 11

B

Conducting drive over scan of Berth
3 —Survey Unit 9

Performing a gamma scan of an
excavated trench

W

Overview of excavated trenches
along Nimitz Ave.
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Preparing samples for submittal to
the onsite laboratory




Parcel C

Building and Site Surveys
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Building 214 e Received free release letter

Building 271 e Received free release letter
Building 272 e Received free release letter

Buildings 203 e Received free release letter

Building 241 * Received free release letter

North Pier e Awaiting analytical results
Ship Berths 1 to 5 e Field work started January 15

Building 253 and 211 » Field work started January 9






Radiological Survey of Buildings 253 and 211 was awarded to TtEC on
September 19, 2012. These surveys are to identify and characterize
the extent of radiological contamination. No remediation is included
as part of this scope.

Mobilized January 9, 2013.
Activities being performed:

General Building Cleanup

Removal of trash & debris from work areas
Mapping of ventilation system & drain lines
Mobilizing supplies and equipment to upper floors



Field Activities in Building 253 and 211

Scanning of debris Hi-lift fork lift used to raise
equipment to upper floors

Engineered fall protection used
for retrieval of lifted equipment



Parcel E

Field Activities

Parcel E 500 Series Area

— 26 of 27 survey units have passed definitive gamma analysis, awaiting
off-site strontium data for 1 survey unit

Former Shack 79/80
— SU 2 - Remediation complete, awaiting systematic results

Building 707 Triangle Area

— All survey units have passed systematic sampling, awaiting off-site
strontium data results for 1 survey unit



Parcel E 500 Seies
Building and Site Surveys

Former Building Site 503 » Internal Draft FSS under review
Former Building Site 507 e Final FSS submitted

Former Building Site 508 * Final FSS submitted
Former Building Site 509 e Final FSS Submitted

Former Building Site 517 » Awaiting analytical data
Building 500 » CDPH performed confirmatory survey on December 19

Building 521 » Received Free Release Letter
Former Building Site 520 » Final FSS submitted
Former Building Site 506 « Draft FSS under review
_ Former Building Sites 510/510A | QEUEIRESSRI YT
Former Building Site 529 « Final FSS Submitted
Former Shacks 79/80 = Awaiting analytical data

500 Area Site » Field work complete, awaiting analytical data



parcel C & E Buildings/Sites

FSS Report Status

Free-Released

Final

Draft

Internal Draft
(Data under review)
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Waiting for concurrence for .
Free-Release determination




Parcel D-1, Phse |

R port Status

e Former Building 383 Site
— Issued Final

e Building 313, 313A & 322 Sites
— Issued Final

e Building 274
— Received Free-release letter

e Gun Mole Pier and South Pier

— Final South Pier FSS anticipated April 12
- Gun Mole Pier FSS in Internal Draft review

e PhaseI RACR
— Draft anticipated May 2013



Comments, Questions, Concerns ???



